; TOLL BRIDGE PROGRAM
‘ OVERSIGHT COMMITTEE

Final Agenda
TBPOC CONFERENCE CALL
September 1, 2013, 4:00pm — 5:00pm
Topic Presenter Time Desired
Outcome
CHAIR’S REPORT S. Heminger, Information
BATA
SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. SSO Update
1) Bridge Closure T. Anziano, CT 5 min Information
2) LDW Construction Schedule* D. Vilcheck, CT 5 min Information
3) PIO Update A. Gordon, BATA | 10 min Information
4) Opening Ceremony R. Rentschler, 30 min Information
BATA
5) Bike/Ped Path Opening A. Fremier, 5 min Information
BATA
OTHER BUSINESS

Upcoming TBPOC Conference Calls:

Mon, September 2, 2013, 4:00pm — 5:00pm
Thurs, September 5, 2013: 1:00pm — 4:00pm

* Attachments
**Attachments in back of binder
***Attachments to be sent under separate cover




Weather Forecast

Labor Day Weekend
Wed, Thu, Fri, Sat, Sun, Mon,

8/28/2013 8/29/2013 8/30/2013 8/31/2013 9/01/2013 9/02/2013
Oakland
High 79F 80°F 84°F 78%F 79°F 79°F
Low 63°F 61°F 60°F 60°F 62°F 60°F
Humidity - Day 70% 70% 64% 68% 65% 73%
Humidity - Night 87% 86% 82% 82% 86% 88%

AM Clouds,

Day Sunny Mostly Cloudy| Partly Cloudy Sunny Partly Cloudy PM Sun
Night Mostly Cloudy| Mostly Clear | Mostly Clear | Partly cloudy |Mostly Cloudy| Partly Cloudy
Treasure Island
High 69°F 69°F 73°F 67°F 69°F 68°F
Low 590K 60°F 60°F 59F 61°F 60°F
Humidity - Day 85% 85% 78% 83% 79% 88%
Humidity - Night 97% 94% 90% 91% 95% 97%

Source: weather.com, 01Sep13




SFOBB Bridge Closure August 28, 2013
Wednesday - 8PM to Tuesday - 5AM

Summary Schedule

23-August-2013 DraftR1

Director's Order 1580 EB Polyester Overlay and Striping
Westbound
East of Toll Plaza (Location 1A & 1B)
Grind Roadway
Place HMA in Ponding Area
Open Grade Paving
Layout/ Striping/Channelizers
West of Toll Plaza (Location 2& 3)
Remove K-rail
Grind Roadway
Place HMA Leveling Course
Open Grade Paving
Layout/ Striping/Channelizers
YBITS
Move K-rail
Polyester Overlay
Layout & Stripe
Final Set K-rail
SAS
No work

Wednesday Thursday 8/29 Friday 8/30 Saturday 8/31 Sunday 9/1 Monday 9/2 Tuesday 9/3
2000 | 2400 | 0400 | 0800 | 1200 | 1600 | 2000 | 2400 | 0400 | 0800 | 1200 | 1600 | 2000 | 2400 | 0400 | 0800 | 1200 | 1600 | 2000 | 2400 0400| 0800 | 1200 1600| 2000 | 2400 0400 | 0800 | 1200 | 1600 | 2000 | 2400 | 0400 | 0800 1200| 1600
WB Ready EB Ready Bike Path
= Y Opening

Temporary Bike Path Ready

» d

5 AM Opening

% Contingency Time

S
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Contingency Time
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Eastbound

Oakland Touchdown
Drainage System 14/Electrical
Remove K-rail
Excavate/Grind/AB
Place HMA
Open Grade Paving
Layout & Stripe
Final Set K-rail

YBITS
Move K-rail/Complete Barrier
Grind Eastbound Deck
Polyester Overlay
Temporary Eastbound On-ramp
Layout & Stripe
Final Set K-rail

SAS
No work

Contingency Time

Remove Exisitng Upper Deck E23 to E39

E23 to E33 (Steel)

Concrete Columns E33 to E26

E29 to E39 Temporary Structure (Concrete)
Temporary Bike Path

Set Bike Path Ramp

Set K-rail at Grade

Tie-in/Stripe/Prepare to Open

Contingency

Toll Booth 16 and 17
Civil Work
Install Light Curtains & Test System

Contingency
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TOLL PLAZA

PERMANENT BARRIER
BEFORE WEEKEND

FWI-WB GRIND &
REPLACEMENT TO

METERING LIGHTS BY CCO
FUNDED BY TOLL BRIDGE ?
REHAB ON OTD2 CONTRACT

-COLD PLANE
-PLACE 30mm HMA (OG) SURFACE

- PAVEMENT DELINEATION

K-RAILS
INSTALLED DURING THE WEEKEND

(MCM)

% REMOVE PORTION
OF STRUCTURE

.

-
-~
1
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OLD BRIDGE LT 3
DEMOLITION (LEAD) S

PERMANENT BARRIER
BEFORE WEEKEND "’

WEEKEND WORK®
B S-Lle W

:"E"f{il .

I*x COLD PLANE EB-80 E LINE

% CONSTRUCT REMAINING PORTION OF
EB-80 ROADWAY AND DRAINAGE
SYSTEM

% PLACE 30 mm HMA (OG) SURFACE

% PLACE TEMP RAILING (TYPE K) W/
SCREEN

% PLACE TEMP/PERMANENT PAVEMENT
DELINEATION

* ERECT TEMP. BIKE PATH RAMP (MCM)
* PLACE K-RAILS AT GRADE (FWI)

* INSTALL DELINEATION

.‘Z’:Ifr‘.‘
* TEMP. BIKE PATH CROSSOVER
PRIOR TO WEEKEND (MCM)




- T
” N P = $

g

N DL bl
famsioumup

s FoaT TInY LAY

EASTBOUND ROUTE 80
(LOWER DECK)




	TBPOC_Final Agenda_01Sep13 CC
	Item2a2_Att1_Weather Fcst_01Sep13 CC
	Sheet1

	Pages from TBPOC_Final Packet_30Aug13_CC
	Item2a2_Att1_Weather Fcst_01Sep13 CC.pdf
	Sheet1




